CONSTRUCTION ALERT
Upcoming Trolley Station and Road Closures

TROLLEY RENEWAL

Station Construction: Downtown San Diego
June through February 2013

CURRENT CONSTRUCTION

GASLAMP STATION UPGRADE

- Station under construction from early February through early July 2012.
- South station platform has been reopened.
- Remaining work includes electrical and communications work and installation of signage and shelters.
- Access to station, residences and businesses will be maintained.

CONVENTION CENTER STATION UPGRADE

- Station *closed for renovation* from April 9 through early July 2012; anticipated to reopen in early July.
- Trolley access for riders at Seaport Village or Gaslamp stations during this closure.
- Limited evening construction anticipated.

SANTA FE DEPOT STATION UPGRADE

- Station anticipated to be under construction from early May through October 2012.
- In September 2012, the station is scheduled to change over to Green Line operations. Platform work will continue at the station through the end of October 2012.
- Requires temporary closure of one westbound lane on Broadway, between Kettner Blvd. and Pacific Coast Highway
- Limited evening construction anticipated.
- Access to station, residences and businesses will be maintained.

CIVIC CENTER STATION UPGRADE

- Station anticipated to be *closed for renovation* beginning May 14 through early August 2012. Trolley access for riders at America Plaza or 5th Avenue stations during this closure.
- Access for pedestrians and businesses will be maintained.

MIDDLETOWN STATION UPGRADE

- Station anticipated to be *closed for renovation* from May 21 through mid-July 2012.
- Limited evening construction is anticipated.
- Bus bridging will be in place for riders from station to County Center/Little Italy Station.

FUTURE CONSTRUCTION

PARK & MARKET STATION UPGRADE

- Station anticipated to be under construction beginning early July through late September 2012.
- Access to station and businesses will be maintained.

COUNTY CENTER/LITTLE ITALY STATION UPGRADE

- Station anticipated to be *closed for renovation* from late July through September 2012.
- Requires work in the public sidewalk and vehicle shoulder areas and narrowed lanes on Beech and Cedar Streets.
- Potential for temporary road closures on Beech and Cedar for construction deliveries and construction activities.
- Limited evening construction anticipated.
- Trolley access for riders at Santa Fe Depot during this closure.

continued on back

CONSTRUCTION ALERT
Upcoming Trolley Station and Road Closures

TROLLEY RENEWAL

FUTURE CONSTRUCTION - CONTINUED

SEAPORT VILLAGE STATION UPGRADE

- Station anticipated to be *closed for renovation* early July through late September 2012.
- Limited evening construction anticipated.
- Access for pedestrians and businesses will be maintained.
- Trolley access for riders at Convention Center during this closure.

5TH & 6TH AVENUE IMPROVEMENTS

- Street and curb improvements planned for 5th & 6th Avenues beginning mid-July through mid-October 2012.
- Includes adjustments to sidewalks, curb popouts at Trolley crossings, parking spots and lane configurations on 5th & 6th Avenues.

INTERIM CITY COLLEGE STATION CONSTRUCTION

- Interim station will be constructed in late August 2012 and will open for riders in late September 2012.
- Interim station located on C Street between 10th and 11th Avenues.
- Temporary lane closure on southbound 10th Avenue at C Street during construction of interim station.
- Access for pedestrians and businesses will be maintained.

CITY COLLEGE STATION UPGRADE

- Station anticipated to be *closed for renovation* from late September through mid-December 2012.
- Interim station for riders will be constructed on C Street between 10th and 11th Avenues.
- Access for pedestrians and businesses will be maintained.

5TH AVENUE STATION UPGRADE

- Station anticipated to be *closed for renovation* beginning late September through mid-December 2012.
- Trolley access for riders at Civic Center Station during this closure.

C STREET TRAFFIC SIGNAL IMPROVEMENTS PROJECT

- Signals installed at C/Columbia, C/State and C/Union Streets.
- Construction tentatively scheduled for December 2012 through February 2013.

THE TROLLEY RENEWAL PROJECT:

This work is part of a $720 million project to renew the Orange Line and Blue Line Trolley lines. Once complete, new low-floor Trolleys will operate on the entire Trolley system. And, beginning in September, the Green Line will be extended through Old Town to downtown, providing one-seat service from Santee to Petco Park (through the Grossmont Transit Center). Orange Line stations from La Mesa to downtown San Diego are scheduled to be complete by the end of 2012. All stations will be equipped with next-arrival signs, new shelters and seating. The end result will be easier access, quicker trips, a more comfortable ride and an enhanced transit experience.

Visit: www.sdmts.com/trolleyrenewal.asp or www.KeepSanDiegoMoving.com

Call: (619) 557-4533 **@sdmts** **@sandag** **SDMTS** **SANDAGregion**

UPDATED: 06/26/2012

SANDAG MTS TransNet